
ID Task Name Duration Start Finish % Complete
1 Major HW/SW Upgrades 208 days Wed 11/07/01 Fri 08/23/02 71%

2 TSC Audio Upgrade 30 days Fri 11/30/01 Thu 01/10/02 100%

7 SDDS 80 days Wed 11/07/01 Tue 02/26/02 100%

12 Automated Anomaly Detection System (A 54 days Wed 11/07/01 Mon 01/21/02 100%

17 Windows 2000 TReK Upgrade 40 days Wed 11/07/01 Tue 01/01/02 100%

20 ISS Video Implementation 60 days Sat 06/01/02 Fri 08/23/02 24%

21 Feasability Assessment with NREN, O 20 days Sat 06/01/02 Fri 06/28/02 75%

22 Extend NREN circuits to Bldg 333 20 days Sat 06/01/02 Fri 06/28/02 20%

23 Beta Test ISS Video in Bldg 142 20 days Mon 07/01/02 Fri 07/26/02 0%

24 Implement ISS Video in Bldg 333 20 days Mon 07/29/02 Fri 08/23/02 0%

25 Roll-out ISS Video to Customers 0 days Fri 08/23/02 Fri 08/23/02 0%

26 EHS Data Storage Manager 45 days Mon 06/03/02 Fri 08/02/02 20%

27 EHS  DSM Beta Test with MSFC 45 days Mon 06/03/02 Fri 08/02/02 20%

28 EHS DSM Available for Customers 0 days Fri 08/02/02 Fri 08/02/02 0%

29 Misc. Documentation 98 days Wed 11/07/01 Fri 03/22/02 84%

30 TSC User Requirements Form 7 days Wed 11/07/01 Thu 11/15/01 100%

31 TSC Customer Requirements Document B 30 days Mon 02/11/02 Fri 03/22/02 80%

32 Increment 6 (11A) 226 days Mon 12/03/01 Tue 10/15/02 71%

33 CSLM-2 162 days Fri 03/01/02 Tue 10/15/02 67%
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ID Task Name Duration Start Finish % Complete
34 Gather Reqs 30 days Fri 03/01/02 Thu 04/11/02 75%

35 Document in TSC Customer Req Doc 30 days Fri 04/12/02 Thu 05/23/02 75%

36 Implement 30 days Fri 05/24/02 Thu 07/04/02 50%

37 Begin Operations 0 days Tue 10/15/02 Tue 10/15/02 0%

38 InSPACE 226 days Mon 12/03/01 Tue 10/15/02 75%

39 Gather Reqs 30 days Mon 12/03/01 Fri 01/11/02 100%

40 Document in TSC Customer Reqs Do 30 days Mon 01/14/02 Fri 02/22/02 75%

41 Implement 30 days Mon 02/25/02 Fri 04/05/02 50%

42 Begin Operations 0 days Tue 10/15/02 Tue 10/15/02 0%

43 TSC Phase II System Requirement Review P 244 days Wed 11/07/01 Tue 10/15/02 56%

44 TSC Reqs Doc Update 60 days Wed 11/07/01 Tue 01/29/02 100%

51 HOSC to GRC TSC ICD 93 days Mon 11/12/01 Thu 03/21/02 100%

55 FCF/TSC Ops Concept Document 60 days Fri 03/01/02 Thu 05/23/02 50%

56 Ist Draft 20 days Fri 03/01/02 Thu 03/28/02 100%

57 Round Table 0 days Thu 03/28/02 Thu 03/28/02 100%

58 2nd Draft 20 days Fri 03/29/02 Thu 04/25/02 50%

59 Round Table 0 days Thu 04/25/02 Thu 04/25/02 0%

60 Final Draft 20 days Fri 04/26/02 Thu 05/23/02 0%

61 Document Released 0 days Thu 05/23/02 Thu 05/23/02 0%
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ID Task Name Duration Start Finish % Complete
62 SRR Presentation Material 40 days Thu 08/01/02 Wed 09/25/02 0%

63 Ist Draft 15 days Thu 08/01/02 Wed 08/21/02 0%

64 2nd Draft 10 days Thu 08/22/02 Wed 09/04/02 0%

65 Final Draft 15 days Thu 09/05/02 Wed 09/25/02 0%

66 SRR 0 days Tue 10/15/02 Tue 10/15/02 0%
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